

DRAFT

January 2004

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
Dec 28	29	30 Continue Tech Eval Review	31 Continue Tech Eval Review	Jan 1	2	3
	Proposals Due Begin Tech Eval	Notify offerers via phone of exact In-Plant Review visit date		New Years Day	Complete Tech Eval	
4	5			8	9	10
	Conduct In-Plant Reviews (IPR)					
11	12	13	14	15	16	17
	Conduct In-Plant Reviews	Evaluate Price Proposals / Development PERs / Develop Model Contract(s)				
18	19	20 Complete Price Proposal eval	21 Send to JA for Rev	22 JA Finalize Rev	23 Award Contract(s)	24
	Martin Luther King	Complete PER				
25	26	27	28	29	30	31
			Contractor Developing Test plans, Verifying, Testing Interface to Indicator Recorders (GFP)			
	Ogden ALC issues GFP		Government to Conduct Debriefs (as Required)			

DRAFT

DRAFT

February 2004

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7 Contractor Test Plan Due (NLT 15 Days after Contract Award)
	Contractor Developing Test plans, Verifying, Testing Interface to Indicator Recorders					
8	9	10	11	12	13	14
	Gov't Review & comment on Contractor Test Plan			Contractor Revising Test Plans based on Government comments (NLT 5 days after comments received)		
15	16 Final Test Plan Due. Gov't Approve Test Plan	17	18	19	20	21
		Contractor Writing Test Procedures based on approved Test Plans				
22	23 Contractor Test Procedures Manuals Due Presidents Day	24	25	26	27	28
		Gov't Review & comment on Contractor Test Procedures /Manuals			Contractor Revising Test Procedures based on Government comments (NLT 5 Days after receipt of comments)	
29						
Contractor Revising Test Procedures based on Government comments						

DRAFT

DRAFT

March 2004

<i>SUNDAY</i>	<i>MONDAY</i>	<i>TUESDAY</i>	<i>WEDNESDAY</i>	<i>THURSDAY</i>	<i>FRIDAY</i>	<i>SATURDAY</i>
	1	2 Test Procedures Due. Gov't Approve	3	4	5	6
			Begin Contractor Conducted In-Plant Qualification Testing (based on maximum of 3 contracts)			
7	8	9 Test Procedures	10	11	12	13
	Continue Contractor Conducted In-Plant Qualification Testing (based on maximum of 3 contracts)					
14	15	16	17	18	19	20
	Continue Contractor Conducted In-Plant Qualification Testing (based on maximum of 3 contracts)					
21	22	23	24	25	26	27 In- Plant Qual Period Ends (up to 60 days after receipt of GFP)
	Complete Contractor Conducted In-Plant Qualification Testing (based on maximum of 3 contracts)					
28	29	30	31 Travel to McGuire AFB			
	Contractor Deliver Units to Field Testing Location (NLT 3 days maximum to del to field location)					

DRAFT

DRAFT

April 2004

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1 Conduct Field Test #1/ Validate Manuals /	2 Conduct Field Test #2 Validate Manuals /	3 Conduct Field Test #3 Validate Manuals / Travel HOME
4	5	6	7	8 CTO	9 CTO	10
Environmental Test Period (NLT 7 Days maximum to Complete)						
11 Easter	12 Request Updated Price Portion of Proposal (optional)	13	14 Price Updates Due (optional)	15 Environment al Test Report Due (NLT 5 Days after Test)	16 Review Price Updates	17
18 Travel to Contractor's Facility	19 Conduct PCA/FCA	20 Manuals / TCTO Due Travel Home	21 Production recommendation to PCO	22 PCO Exercises Production Option	23	24
					Contractor Ramp up- 45 days maximum	
25	26	27	28	29	30	
Contractor Ramp up						

DRAFT

DRAFT


May 2004

<i>SUNDAY</i>	<i>MONDAY</i>	<i>TUESDAY</i>	<i>WEDNESDAY</i>	<i>THURSDAY</i>	<i>FRIDAY</i>	<i>SATURDAY</i>
						1
2	3	4	5	6	7	8
Contractor Ramp up						
9	10	11	12	13 Travel to Contractors facility	14 Provisioning Conf / Draft Training Materials Due	15
Contractor Ramp up						
16	17 Review Training Materials	18	19	20	21	22
Contractor Ramp up						
23	24	25	26	27	28	29 Final Training Materials Due
Contractor Ramp up						
30 Memorial Day	31					
Contractor Ramp up						

DRAFT

DRAFT

June 2004

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
			Contractor to Conduct Maintenance training Class			
			Contractor Ramp up			
6 Delivery Begins	7	8	9	10	11	12
13	14  Flag Day	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

DRAFT